

Borrower: That Property Place LLC								
Address: 299 Sherburne ave								
Executive Summary of Property								
Number of Bedrooms (Proposed): 5								
Number of Bathrooms (Proposed): 3								
Above Ground Finished Square Feet (Proposed): 1596								
Below Ground Finished Square Feet (Proposed): 792								
Parking: Carport or Garage? Garage								
How Many Cars? 2								
1. Please indicate quality of finish and grade of materials to be used (i.e., tile, granite, vinyl, carpet, hardwood, laminate, lighting, trim, fixtures, etc.)								
2. Are there any structural issues that may be corrected at the property? Y or N								
If yes, please provide a <i>structural engineers</i> report along with your list of improvements.								
Please explain in detail the structural issues at the property.								
3. Will you be adding any square footage to the structure of the property?								
If yes, please explain in detail the amount and location of the additional square footage.								
4. Will you be changing the configuration of the rooms/moving interior walls?								
If yes, please explain in detail the planned reconfiguration.								
5. Will you be remodeling/finishing the basement? Y or N								
If yes, please explain in detail the extent of the remodel/refinish and what the basement will consist of.								
8. If the property is a multiple unit property (two units or more), is it your intent to legally subdivide the units and sell them separately? Y or N								
9. Zoning: What is the current zoning? Are there any proposed changes to the zoning?								
Scope of Work								
Address: SAMPLE								

Activity	Estimate	Closing draw	Draw #2 Complete (Y/N)?		Draw #3 Complete (Y/N)?		Draw #4 Complete (Y/N)?	
Kitchen (6)								
Cabinets	\$ 7,000.00		N	\$ -	N	\$ -	N	\$ -
Countertops	\$ 3,000.00		N	\$ -	N	\$ -	N	\$ -
flooring (see below)			N	\$ -	N	\$ -	N	\$ -
Paint (See below)			N	\$ -	N	\$ -	N	\$ -
Backsplash	\$ 500.00		N	\$ -	N	\$ -	N	\$ -
appliances	\$ 3,000.00		N	\$ -	N	\$ -	N	\$ -
sink/faucet/garbage disposal	\$ 450.00		N	\$ -	N	\$ -	N	\$ -
light fixtures			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
Subtotal	\$ 13,950.00		N	\$ -	N	\$ -	N	\$ -
Living Rm/DR			N	\$ -	N	\$ -	N	\$ -
Paint (See below)			N	\$ -	N	\$ -	N	\$ -
flooring (see below)			N	\$ -	N	\$ -	N	\$ -
Doors & Trim (See Below)			N	\$ -	N	\$ -	N	\$ -
lighting			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
Subtotal	\$ -		N	\$ -	N	\$ -	N	\$ -
BR1			N	\$ -	N	\$ -	N	\$ -
Paint (See below)			N	\$ -	N	\$ -	N	\$ -
flooring (see below)			N	\$ -	N	\$ -	N	\$ -
Doors & Trim (See Below)			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
Subtotal	\$ -		N	\$ -	N	\$ -	N	\$ -
BR2			N	\$ -	N	\$ -	N	\$ -
Paint (See below)			N	\$ -	N	\$ -	N	\$ -
flooring (see below)			N	\$ -	N	\$ -	N	\$ -
Doors & Trim (See Below)			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
Subtotal	\$ -		N	\$ -	N	\$ -	N	\$ -
BR3			N	\$ -	N	\$ -	N	\$ -
Paint (See below)			N	\$ -	N	\$ -	N	\$ -
flooring (see below)			N	\$ -	N	\$ -	N	\$ -
Doors & Trim (See Below)			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
Subtotal	\$ -		N	\$ -	N	\$ -	N	\$ -

000000Signature: _____ Initials: _____ Date: _____

BR4			N	\$ -	N	\$ -	N	\$ -
Paint (See below)			N	\$ -	N	\$ -	N	\$ -
flooring (see below)			N	\$ -	N	\$ -	N	\$ -
Doors & Trim (See Below)			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
Subtotal	\$ -		N	\$ -	N	\$ -	N	\$ -
BR5			N	\$ -	N	\$ -	N	\$ -
Paint (See below)			N	\$ -	N	\$ -	N	\$ -
flooring (see below)			N	\$ -	N	\$ -	N	\$ -
Doors & Trim (See Below)			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
Subtotal	\$ -		N	\$ -	N	\$ -	N	\$ -
Second Floor Bath			N	\$ -	N	\$ -	N	\$ -
tub/shower	\$ 400.00		N		N	\$ -	N	\$ -
vanity & countertop	\$ 600.00		N	\$ -	N	\$ -	N	\$ -
sink/faucet/tub/shower valve and trim	\$ 400.00		N	\$ -	N	\$ -	N	\$ -
toilet	\$ 300.00		N	\$ -	N	\$ -	N	\$ -
tile surround	\$ 2,000.00		N	\$ -	N	\$ -	N	\$ -
flooring (see below)			N	\$ -	N	\$ -	N	\$ -
Paint (See below)			N	\$ -	N	\$ -	N	\$ -
Mirror and towel bars	\$ 300.00		N	\$ -	N	\$ -	N	\$ -
light fixtures	\$ 100.00		N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
Subtotal	\$ 4,100.00		N	\$ -	N	\$ -	N	\$ -
Powder Bath			N	\$ -	N	\$ -	N	\$ -
tub/shower			N	\$ -	N	\$ -	N	\$ -
vanity & countertop	\$ 600.00		N	\$ -	N	\$ -	N	\$ -
sink/faucet/tub/shower valve and trim	\$ 200.00		N	\$ -	N	\$ -	N	\$ -
toilet	\$ 300.00		N	\$ -	N	\$ -	N	\$ -
tile surround			N	\$ -	N	\$ -	N	\$ -
flooring (see below)			N	\$ -	N	\$ -	N	\$ -
Paint (See below)			N	\$ -	N	\$ -	N	\$ -
Mirror and towel bars	\$ 200.00		N	\$ -	N	\$ -	N	\$ -
light fixtures			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
Subtotal	\$ 1,300.00		N	\$ -	N	\$ -	N	\$ -
Basement 3/4			N	\$ -	N	\$ -	N	\$ -
tub/shower			N	\$ -	N	\$ -	N	\$ -

000000Signature: _____ Initials: _____ Date: _____

vanity & countertop	\$ 600.00		N		N	\$ -	N	\$ -
sink/faucet/tub/shower valve and trim	\$ 400.00		N	\$ -	N	\$ -	N	\$ -
toilet	\$ 300.00		N	\$ -	N	\$ -	N	\$ -
shower surround	\$ 750.00		N	\$ -	N	\$ -	N	\$ -
flooring (see below)			N	\$ -	N	\$ -	N	\$ -
Paint (See below)			N	\$ -	N	\$ -	N	\$ -
Mirror and towel bars	\$ 300.00		N	\$ -	N	\$ -	N	\$ -
light fixtures	\$ 100.00		N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
			N	\$ -	N	\$ -	N	\$ -
Subtotal	\$ 2,450.00		N	\$ -	N	\$ -	N	\$ -
Exterior			N	\$ -	N	\$ -	N	\$ -
Roof	\$ 15,000.00		N		N	\$ -	N	\$ -
Gutters	\$ 1,000.00		N		N	\$ -	N	\$ -
Soffit/Fascia	\$ 5,000.00		N		N	\$ -	N	\$ -
exterior paint	\$ 5,000.00		N		N	\$ -	N	\$ -
Chimney			N		N	\$ -	N	\$ -
Window	\$ 8,000.00		N		N	\$ -	N	\$ -
New 2 Garage -	\$ 20,000.00		N		N	\$ -	N	\$ -
Landscape	\$ 3,000.00		N		N	\$ -	N	\$ -
Concrete work			N		N	\$ -	N	\$ -
DecksFence			N		N	\$ -	N	\$ -
exterior trim repairs			N		N	\$ -	N	\$ -
Exterior Doors	\$ 1,500.00		N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
Subtotal	\$ 58,500.00		N		N	\$ -	N	\$ -
Plumbing			N		N	\$ -	N	\$ -
fixtures			N		N	\$ -	N	\$ -
tub/shower			N		N	\$ -	N	\$ -
toilet			N		N	\$ -	N	\$ -
Plumbing Finish	\$ 5,000.00		N		N	\$ -	N	\$ -
water heater	\$ 500.00		N		N	\$ -	N	\$ -
Plumbing rough	\$ 7,500.00		N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
Subtotal	\$ 13,000.00		N		N	\$ -	N	\$ -
HVAC			N		N	\$ -	N	\$ -
Rough in	\$ 12,000.00		N		N	\$ -	N	\$ -
Finish	\$ 7,000.00		N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
Subtotal	\$ 19,000.00		N		N	\$ -	N	\$ -
Electrical			N		N	\$ -	N	\$ -
Electrical Rough	\$ 10,000.00		N		N	\$ -	N	\$ -

000000Signature: _____ Initials: _____ Date: _____

Electric Finish	\$ 7,000.00							
Fixtures	\$ 1,000.00							
			N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
Subtotal	\$ 18,000.00		N		N	\$ -	N	\$ -
Flooring			N		N	\$ -	N	\$ -
hardwood floors			N		N	\$ -	N	\$ -
carpet	\$ -		N		N	\$ -	N	\$ -
vinyl flooring	\$ -		N		N	\$ -	N	\$ -
Tile			N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
Subtotal	\$ 12,000.00		N		N	\$ -	N	\$ -
Misc.			N		N	\$ -	N	\$ -
Cleaning	\$ 900.00		N		N	\$ -	N	\$ -
Staging	\$ 2,000.00		N		N	\$ -	N	\$ -
	\$ -		N		N	\$ -	N	\$ -
	\$ -		N		N	\$ -	N	\$ -
Interior Paint	\$ 8,000.00		N		N	\$ -	N	\$ -
Interior doors	\$ 5,000.00		N		N	\$ -	N	\$ -
base & case - trim	\$ 5,000.00		N		N	\$ -	N	\$ -
Closet systems	\$ 1,000.00		N		N	\$ -	N	\$ -
Framing	\$ 8,150.00		N		N	\$ -	N	\$ -
Drywall/texture/paint ready	\$ 9,150.00		N		N	\$ -	N	\$ -
Insulation	\$ 5,000.00		N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
structural damage/repairs			N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
Mold/dry basement			N		N	\$ -	N	\$ -
Asbestos/lead based paint			N		N	\$ -	N	\$ -
Laundry Appliances	\$ 1,500.00		N		N	\$ -	N	\$ -
Junk Removal/Demo	\$ 10,000.00		N		N	\$ -	N	\$ -
Dumpster	\$ 5,000.00		N		N	\$ -	N	\$ -
Permits	\$ 1,000.00		N		N	\$ -	N	\$ -
plans	\$ 1,000.00		N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
			N		N	\$ -	N	\$ -
Subtotal	\$ 62,700.00	\$ -	N		N	\$ -	N	\$ -
Total	\$ 205,000.00					0%		0%

000000Signature: _____ Initials: _____ Date: _____